
PMI Projected Budget Plan
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 Total

POM Submission $10,023,000 $9,275,000 $9,535,000 $9,802,000 $10,075,000 $10,359,000 $59,069,000
Expected Funding $6,980,000 $6,980,000 $8,864,000 $9,130,000 $11,430,000 $9,517,000 $52,901,000
Actual Funding $13,650,000 $3,025,224 $16,675,224
Estimated Cumulative Funding $6,980,000 $13,960,000 $22,824,000 $31,954,000 $43,384,000 $52,901,000
Actual Cumulative Funding $13,650,000 $16,675,224
Diff Between Actual/Expected
Funding

$6,670,000 $2,715,224

Amount Needed to Buy Out $36,225,776

Actual Actual Projected Projected Projected Projected Projected
PMI Equipment $12,900,000 $2,366,182 $7,983,916 $8,374,546 $11,215,583 $6,032,889 $48,873,116
PMI Durables $111,000 $0 $85,008 $120,624 $214,417 $374,776 $905,825
Test Equipment $131,000 $0 $303,076 $0 $0 $0 $434,076
Spare Parts $100,000 $180,620 $0 $0 $0 $0 $280,620
Testing WP $161,000 $236,422 $75,000 $0 $0 $0 $472,422
USARRL Testing Army $0 $0 $175,000 $175,000 $0 $0 $350,000
AMC Program Management $142,000 $142,000 $142,000 $0 $0 $0 $426,000
Warehouse Ramstein $105,000 $0 $0 $0 $0 $0 $105,000
Plexus $0 $0 $0 $459,830 $0 $0 $459,830
Initial Outfitting Travis $0 $100,000 $100,000 $0 $0 $0 $200,000
Totals $13,650,000 $3,025,224 $8,864,000 $9,130,000 $11,430,000 $6,407,665 $52,506,889


